



List of Actions BSHC CDWG10 Meeting 7–8 February 2018

at Swedish Maritime Administration
Arkö, Sweden

4 February 2019

Action #	Who	Action	Time schedule	Remarks/ Status by
1	<i>Thomas Hammar klint</i>	To contact Polish contact in Eurogoos meeting	Eurogoos meeting 2018, before CDWG11	Done 2018-05-21 New contact from Polish HO 2018-08-28
2	<i>Jyrki Mononen</i>	To write a letter to Russian HO to ask for a point of contact of official Russian agency responsible for geodetic data in Russian Baltic regions. Jonas to check. Help from Mirjam.	Before CDWG11	Done 2018-09-19 Resent 2019-01-15
3a	<i>Gabriela Kotsulim</i>	To provide information of the difference between BHS77 and EH2000/BSCD2000	ASAP	Done 2018-02-13
3b	<i>Patrick Westfeld</i>	To provide information of the difference between MSL/DHHN-2016 and BSCD2000	ASAP	Done 2018-09-06
4	<i>Thomas</i>	CDWG web: Simple message what CDWG is doing Add group photo to the website	ASAP	Done 2018-02-08 Website
5	<i>Jonas & Thomas</i>	CDWG web: Map of differences between MSL and BSCD2000	After getting the data from GER and EST	Done 2019-01-23 Map
6	<i>All & Thomas</i>	CDWG web: To provide links to relevant national web-pages to Thomas. Thomas will add them to the web-page	Ongoing	Done 2018-05-29
7	<i>Thomas</i>	CDWG web: To add relevant keywords that page can be found easily by Google search	Before CDWG11	Done 2018-12-31
8	<i>TBC</i>	CDWG web: Presentation of status of implementation in all countries	Ongoing	Done 2018-06-12
9	<i>Thomas</i>	Proposal of the info sheet to be added to CDWG web: Informative info sheet of the BSCD2000 (similar to Estonian Info Sheet)	Before CDWG11	Proposal: Rewrite the New Info Sheet from SMA/SMHI for BSHC
10	<i>Jonas</i>	CDWG web Short description of BSCD2000 for public	Before CDWG11	Done 2019-02-04
11	<i>Thomas & Lars</i>	To develop road map time line more interactive and further develop the	Before CDWG11	Done 2019-02-04



Action #	Who	Action	Time schedule	Remarks/ Status by
		sketch of the implementation process		
12	Jonas, Gunter, Jyrki	To make amendments agreed in the meeting to the Specification of BSCD2000	Before CDWG11	Done 2019-02-04
13	Thomas	To investigate how to communicate with other regional commissions like NSHC and NHC	Before CDWG11	Done 2019-01-16
14	Jyrki, Thomas	Draft minutes of the CDWG10	28.2.2018	Done 2018-02-28
15	Participants	To comment draft minutes	18.3.2018	Done 2018-03-18
16	Thomas	Draft report to BSHC23	April 2018	Done 2018-04-27
17	Thomas	To present the report in BSHC23	27-29 August 2018	Done 2018-08-28
18	Philip	To check if the CDWG11 can be held in Denmark	March 2018	Done 2018-02-26

Actions added after CDWG10:

19	All	To invite MS to consider gravity measurements and geoid computation (BSHC23#21)	Before BSHC24	Done 2019-01-15 New WP
20	Thomas	Add task to WP to provide an overview where additional gravity measurements are needed (BSHC23#22)	Before BSHC24	Done 2019-01-15 New WP
21	BSHC Chair, Thomas	To write letter to GI-Registry Manager to include BSCD2000 to the IHO GI Registry (BSHC23#23)	October 2018	Done 2018-10-17