



**List of Actions**  
**BSHC CDWCWG1**  
**26-27 March 2024**  
Helsinki, Finland

Action #	Who	Action	Time schedule	Remarks/Status
1	All	Update the ToRs and Work programme. Report to BSHC29.	BSHC29 meeting 17-19 September 2024	
2	All	Elect a permanent secretary for the working group	BSHC29 meeting 17-19 September 2024	Done 2024-03-27 No permanent secretary elected. We will have a rotating secretary.
3	Secretary	Draft <a href="#">Minutes</a> to Chair	2024-04-15	Done 2024-03-29
4	Chair	To check the draft <a href="#">Minutes</a> and send to participants for comments	2024-04-15	Done 2024-04-03
5	Participants	To comment the draft <a href="#">Minutes</a>	2024-04-26	Done 2024-04-26
6	Chair	To send the final <a href="#">Minutes</a> to all members	2024-04-30	Done 2024-05-04
7	Chair	To circulate CDWCWG report to BSHC29 to all members	2024-06-30	
8	Chair	<a href="#">CDWG report to BSHC29</a>	2024-08-09	
9	Chair	<a href="#">CDWG presentation at BSHC29</a>	BSHC29 meeting 17-19 September 2024	
10	Chair and Jonas	Update Figure 4b in the <a href="#">Specification of the Baltic Sea Chart Datum 2000</a>	2025-03-25	
11	Chair	Chair to organize a <a href="#">CDWCWG2 meeting</a> , 25-26 March 2025, Tallinn, Estonia	2025-03-25	
12	All	Nationally decide when to make to shift of water level data to BSCD2000 going to BOOS/CMEMS/EMODNET.	2025-03-25	
13	Chair	Coordinate the shift of water level data to BSCD2000 after the national decisions has been done referred to action #12.	2025-03-25	
14	Chair	Check and correct the metadata of the water level in the BOOS data service.	2025-03-25	



15		Harmonization of metadata of water level in the BOOS data service. Proposal according to naming convention and abbreviation used in the nautical charts. E.g. in Sweden BSCD2000 (RH2000)	2025-03-25	
16	<i>All</i>	Additional information to Joachim for the landing page of BSCD2000. All to provide relevant national information about BSCD2000 (web-links, pdf, other documents)	Providing the information: End of May (all)  Updates in the landing page: End of June (Chair/Joachim)	
17	<i>Joachim</i>	Continuation management for BSCD2000 Expert group and MS contacts to be confirmed. Joachim to contact the proposed persons.	End of June 2024	
18	<i>Chair / Jonas</i>	To check if amendments needed to the definition of BSCD2000.	2025-03-25	
19	<i>Kristian</i>	To get EPSG code for BSCD2000	2025-03-25	