

Baltic Sea- North Sea Marine Spatial Data Infrastructures Working Group
Poland 20 – 21 August 2019
Action list.

No.	MSDI Meeting/ Work Task	Action	Responsible	Deadline	Status <i>-Permanent</i> <i>-Done</i> <i>-Pending</i> <i>-Awaits</i>
1	2/2015 WT 4	Conduct a study from a technical approach to the INSPIRE elevation product specification.	Finland	MSDIWG8	Ongoing
2	2/2015 WT 5	Investigate status on implementation and legal aspects of MSDI.	Denmark	MSDIWG8	Ongoing
3	2/2015 WT 6	To consider to initiate a study on how MS should/could present their services and data, including a BS and NS basic MSDI architecture	Finland Sweden	MSDIWG8	Ongoing
4	1/2016	To prepare a presentation about S-100.	Germany	MSDIWG8	Ongoing
5	1/2018	To investigate the possibility to establish a pilot project with the focus on availability/distribution of different S-100 datasets.	Germany and Denmark	MSDIWG8	Ongoing
6	1/2018	To investigate the work on non-vector AML and provide a paper to the next BS-NSMSDIWG	Netherlands	MSDIWG8	Ongoing
7	1/2018	To create a discussion paper/presentation about process data models from a MSDI perspective with regards to IHO, MSP and INSPIRE, S-57 and S-100 and the need for harmonization	Germany	MSDIWG8	Ongoing
8	1/2018	The Netherlands to produce a inf. paper about “Maritime spatial planning supported by infrastructure for spatial information in Europe (INSPIRE)” and circulate it to the BS-NSMSDIWG for comments. After circulation it should be forwarded to EU-IHO NWG	Netherlands	MSDIWG8	Ongoing
9	1/2018	Norway to produce a inf. paper on data quality with relation to bathymetry and circulate it to the BS-NSMSDIWG for comments. After circulation it should be forwarded to EU-IHO NWG	Norway	MSDIWG8	Ongoing
10	1/2018	Investigate the opportunities for the BS-NSMSDIWG and its MS to engage/participate in the INSPIRE work in relation to hydrographic data	Norway	MSDIWG7	Ongoing
11	1/2019	Norway to arrange the BS-NSMSDIWG meeting and MSDI event in April/May 2020	Norway	MSDIWG8	Ongoing
12	1/2019	Norway, Denmark and Germany to discuss on the conceptual approach to the Data Hackaton and MSDI open Forum meeting in 2020. Denmark to initiate.	Norway, Denmark, Germany	December 2019	Ongoing
13	1/2019	To establish a MSDI BC and Indicators framework/template for general use.	Norway and Denmark	MSDIWG8	Ongoing
14	1/2019	Establish an EMODnet inf. paper dealing with the challenges from a hydrographic perspective	Norway	MSDIWG8	Ongoing

15	1/2019	To investigate what information about data encryption is releasable and send it to the MS.	UK	October 2019	Ongoing
16	1/2019	UK to forward information about the UN Sustainable Development Goal to the MS	UK	October	Done
17	1/2019	To establish a project description of a S-100 testbed pilot project about distribution	Germany	MSDIWG8	Ongoing
18	1/219	To establish MSDI/MSP information platforms for the BS and NS.	Denmark	MSDIWG8	Ongoing