Work plan for BS-NSMSDIWG 2015-2020. (Rev 1. November 2015)

Theme	Subject	Responsible action item
Task 1. Work item: Common understanding	 Establish a framework for common understanding of MSDI The opportunities and challenges from a national and regional MS perspective Definition of HO role in MSDI 	1
Task 2. Work item: Liaison with external projects	- Identify relevant use cases for MSDI - Analyse the user need for relevant HO data set	2,3,4,5,6,7,8,9
Task 3. Work item: S 100	- Conduct a study on S-102 from a MSDI perspective (Non navigation) - Evaluate on how to promote S-100 in the Baltic and North Sea	10,11,12
Task 4. Work item INSPIRE	- Study on IHO standard S 57 in relation to INSPIRE - The difference between S 57 and S 100 - Identify the challenges with S-102 on interoperability with INSPIRE	13,14,15
Task 5. Work item: Hydrographic data and legal aspects	- Study on status on implementation and responsibility with relevance to MSDI in the Baltic and North Sea countries	16
Task 6. Work item: Pilot projects/demonstration	 Study on the possibility to establish BS-NSMSDI WEB pages Demonstration project WEB GIS demonstrator with BS-NS HO datasets 	17,18,19,20, 21