

**List of Actions**  
**BSHC CDWCWG1**  
**26-27 March 2024**  
**Helsinki, Finland**

Action #	Who	Action	Time schedule	Remarks/Status
1	All	Update the ToRs and Work programme. Report to BSHC29.	BSHC29 meeting 17-19 September 2024	Done 2024-09-18
2	All	Elect a permanent secretary for the working group	BSHC29 meeting 17-19 September 2024	Done 2024-03-27 No permanent secretary elected. We will have a rotating secretary.
3	Secretary	Draft <a href="#">Minutes</a> to Chair	2024-04-15	Done 2024-03-29
4	Chair	To check the draft <a href="#">Minutes</a> and send to participants for comments	2024-04-15	Done 2024-04-03
5	Participants	To comment the draft <a href="#">Minutes</a>	2024-04-26	Done 2024-04-26
6	Chair	To send the final <a href="#">Minutes</a> to all members	2024-04-30	Done 2024-05-04
7	Chair	To circulate CDWCWG report to BSHC29 to all members	2024-06-30	Done 2024-07-12
8	Chair	<a href="#">CDWCWG report to BSHC29</a>	<del>2024-08-09</del> 2024-08-16	Done 2024-08-13
9	Chair	<a href="#">CDWCWG presentation at BSHC29</a>	BSHC29 meeting 17-19 September 2024	Done 2024-09-18
10	Chair and Jonas	Update Figure 4b in the <a href="#">Specification of the Baltic Sea Chart Datum 2000</a>	2025-03-25	Done 2025-03-24 <a href="#">mwreg_boos.png</a>
11	Chair	Chair to organize a <a href="#">CDWCWG2 meeting</a> , 25-26 March 2025, Tallinn, Estonia	2025-03-25	Ongoing Invitation sent out 2024-12-06
12	All	Nationally decide when to make the shift of water level data to BSCD2000 going to BOOS/CMEMS/EMODNET.	2025-03-25	Done 2024-12-31
13	Chair	Coordinate the shift of water level data to BSCD2000 after the national decisions has been done referred to action #12.	2025-03-25	Ongoing

14	<i>Chair / Johanna</i>	Check and correct the metadata of the water level in the BOOS data service.	2025-03-25	Ongoing
15	<i>Chair / Johanna</i>	Harmonization of metadata of water level in the BOOS data service. Proposal according to naming convention and abbreviation used in the nautical charts. E.g. in Sweden BSCD2000 (RH 2000) or BSCD2000	2025-03-25	Ongoing
16	<i>All</i>	Additional information to Joachim for the landing page of BSCD2000. All to provide relevant national information about BSCD2000 (web-links, pdf, other documents)	Providing the information: End of May (all)  Updates in the landing page: End of June (Chair/Joachim)	Done 2024-06-21  Done 2024-07-04
17	<i>Joachim</i>	Continuation management for BSCD2000 Expert group and MS contacts to be confirmed. Joachim to contact the proposed persons.	End of June 2024	Done 2024-07-05
18	<i>Chair / Jonas</i>	To check if amendments needed to the definition of BSCD2000.	2025-03-25	Ongoing
19	<i>Kristian</i>	To get EPSG code for BSCD2000	2025-03-25	Done 2024-10-10