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Status of Phase I S-100 production capability in Finland

S-101 Electronic Navigational Chart (ENC)

 Solution is based on an extended S-101+ data model in order to 
enable tri-fuel production (S-57 ENC, S-101 ENC and paper 
charts) from the one and only S-101+ source database.

 Product prototypes of S-101 2.0 have been released in Primar
QABaltic server for the BS E-Nav project’s piloting phase.

 Database conversion of production database in the end of 
October 2025

 The one-push database migration is scheduled at the end of October 
2025 from where S-101 production will start.

 The dual fuel S-57/S-101 distribution services by PRIMAR is planned to 
start in January 2026.
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Status of Phase I S-100 production capability in Finland

S-102 Bathymetric Surface

 Product prototypes of S-102 3.0 have been released in Primar
QABaltic server for the BS E-Nav project’s piloting phase.

 Permission for coverage of S-102 products and min. resolutions 

have been settled in cooperation with the Finnish Defence Forces.

 S-102 Bathymetric Surface products will be published at the main 

ports and fairways, parallel with the first editions of the Approach 

S-101 ENCs.

 FIN S-102 distribution services by PRIMAR is planned to start in 

January 2026.
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Status of Phase I S-100 production capability in Finland

S-124 Navigational Warnings

 Traficom has initiated a development project (VILKKU) for

 Developing a new navigational warning management system 
in collaboration with Fintraffic Ltd.

 Establishing S-124 production capability in Finland.

 Fintraffic will operate a technical service for S-124 

distribution.

 Project info

 System development, testing and implementation 3-12/2025

 Operational use January/2026 →
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Status of Phase I S-100 production capability in Finland

S-104 Water Level Information to Surface Navigation 

 Finnish Meteorological Institute will provide S-104 products 

on sea areas in the Baltic Sea.

 Product prototypes of S-104 2.0 are released in Primar

QABaltic server for the BS E-Nav project’s piloting phase.

 S-104 test products available since February 2025.

 S-104 production is currently under planning, looking into 

solutions and guidance for dissemination and service launch

strategies (to ensure optimal implementation).

30th Baltic Sea Hydrographic Conference

22 - 24 September 2025

S-104
Sea level



Status of Phase I S-100 production capability in Finland

S-111 Surface Currents

 Finnish Meteorological Institute will provide S-111 

products products on sea areas in the Baltic Sea. 

 Product prototypes of S-111 2.0 have been released in 

Primar QABaltic server for the BS E-Nav project’s 

piloting phase.

 S-111 test products available since February 2025.

 S-111 production is currently under planning, looking

into solutions and guidance for dissemination and 

service launch strategies (to ensure optimal

implementation).
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Status of 1. Phase S-100 production capability in Finland

S-128 Catalogue of Nautical Products 

 In the first phase of S-100 production, Traficom and FMI will not provide 

S-128 Catalogue of Nautical Products, since PRIMAR will have automated 

process for creating S-128 Catalogues for products such as S-101, S-102, 

S-104 and S-111.
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S-100 timeline in Finland
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Products 2025 2026 2027 2028 2029 2030 2031 2032

ENC S-101

Bathymetry S-102

Nav.Warnings S-124

Water Level S-104 ?

Surface Currents S-111 ?

Catalogue of Naut.Prod. S-128

Marine Traffic Mgnt. S-127

Marine Harb. Infra. S-131



National coordination of the S-100 implementation in Finland

Bilateral workshops 2024

TRAFICOM – FTIA  (3 session)

TRAFICOM – FMI  (2 sessions)

TRAFICOM – Fintraffic (1 sessions)

Cooperating parties

Annual S-100 seminars since 2023
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Progress in coordination

 Finnpilot Pilotage Ltd has been joined the composition of the national coordination 

group.

 Traficom website consist information about e-navigation and S-100 in Finland. The

plan is to provide news about achieved milestones on S-100 implementation as well

as publish summary articles with links to S-100 related studies, pilots and user

cases.

 Future work will include communication actions towards end users of S-100 

products and services e.g. shipowners and other important maritime stakeholders in 

Finland.
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National coordination of the S-100 implementation in Finland

https://www.traficom.fi/en/transport/maritime/digitalization-maritime-sector


National coordination of the S-100 implementation in Finland

Mission onwards: To communicate S-100 products and services

to Maritime stakeholders

S-101 + S-102S-57 ENC

30th Baltic Sea Hydrographic Conference

22 - 24 September 2025



Thank You
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